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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1 
2. AMENDMENT/MODIFICATION NO. 
  P00041   

5. PROJECT NO. (If applicable) 
 N/A 

6. ISSUED BY  
                                                                          CODE 
   45TH CONTRACTING SQUADRON  
   1201 EDWARD H. WHITE ST, BLDG 423 
   PATRICK AFB, FL 32926-3238 
    

FA2521  7. ADMINISTERED BY (If other than Item 6) 
                                                                             CODE 

  
 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 
 

 Computer Sciences Raytheon 
   P.O. Box 4127 
 Patrick AFB FL 32925-4127 

9A. AMENDMENT OF SOLICITATION NO. 
  

 

   (X ) 

9B. DATED (SEE ITEM 11) 
  

 

 
  X 

10A. MODIFICATION OF CONTRACT/ORDER 
         NO. 

 F08650-00-C-0005 
10B. DATED (SEE ITEM 13) 

3 Feb 00 CODE   0DN90 1L FACILITY CODE   

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 
 
 

       The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of offers          
            is extended,                is not extended. 
 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 
 

(a) By completing Items 8 and 15, and returning   1    copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer 
submitted; or © By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGE- 
MENT TO BE RECEIVED AT THE PLACE  DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT 
IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or 
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 
  See Section G                               NET DECREASE $49,182               
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS 
       IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

 
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CON- 
    TRACT ORDER NO. IN ITEM 10A.     

3. EFFECTIVE DATE 
 2 Jul 01 

 PAGE    OF  PAGES 

 4. REQUISITION/PURCHASE REQ. NO. 
 SEE SCHEDULE 

 B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,  
     appropriation date, etc.)   SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

  C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

 
 X D. OTHER (S pec i f y  t ype  o f  mod i f i ca t i on  and  au tho r i t y ) 

IAW FAR 52.243-2 Changes-Cost Reimbursement, Alternate II  
 

E. IMPORTANT:  Contractor           is not,            is required to sign this document and return  _1   copies to the issuing office. 
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 
 
 POC:  DON GRAHAM 
 PHONE:  321-494-3934 
 E-MAIL: don.graham@patrick.af.mil 
 
       SEE PAGE TWO 

E xcep t  as  p rov i ded  he re i n ,  a l l  t e rm s  and  cond i t i ons  o f  t he  docum en t  re fe renced  i n  I t em  9A  o r  10A ,  as  he re to fo re  changed ,  
r em a i ns  unchanged  and  i n  f u l l  f o r ce  and  e f f ec t .  
15A. NAME AND TITLE OF SIGNER (Type or print) 

  
16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 
 KYLE C. ROBERTS 
 Contracting Officer 

15B. CONTRACTOR/OFFEROR 
 
 

_____________________________________________

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
 
  

(Signature of Contracting Officer 

16C. DATE SIGNED 
 

      
                                                                                                                     d STANDARD FORM 30 (REV. 10-83)
 Prescribed by GSA 
 FAR (48 CFR) 53.243 
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 x 
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STANDARD FORM 30(continued) 
 
A. The purpose of this modification is to incorporate Contract Change Proposal 01-123, Deletion 

of Antigua Space Track mission, 2 Jul 01-30 Sep 06.  The contractor’s proposal, dated 2 Jul 01, 
is hereby incorporated by reference.  Changes can be found at Statement of Work paragraph 
1.7.9.1. 
 

 All changes are denoted by a vertical line in the right margin. 
 
B.  Part 1- THE SCHEDULE 
 

(1) Section A – Contract Form 
  

The amount in Block 20 of Standard Form 33, Solicitation/Offer and Award is hereby 
changed from $104,040,357 to $103,991,175 to reflect a decrease of $49,182 in the FY01 
estimated cost as well as to more accurately reflect the total value of the contract to date.  

 
 (2) Section B – Supplies/Services and Price/Cost 
 

Pages B-8, B-9, B-10, B-12, B-13, B-14,B-15, B-17, B-18, B-19, B-20, B-22, B-23, B-24, B-
25, B-27, B-28, B-29, B-30 B-32, B-33, B-34, B-35, B-37 and B-38 are hereby superseded 
by the attached pages B-8, B-9, B-10, B-12, B-13, B-14,B-15, B-17, B-18, B-19, B-20, B-22, 
B-23, B-24, B-25, B-27, B-28, B-29, B-30 B-32, B-33, B-34, B-35, B-37 and B-38  marked 
“Modification P00041”.   
 
The total contract value is decreased by $1,155,505. 

 
 (3) Section G – Contract Administration Data 
 

ACRN BA is changed from $61,687,773 to $61,638,591, a decrease of $49,182. Page G-
1.1 is superseded by the attached page G-1.1 marked “Modification P00041”. 

 
 (4) Section J- Statement of Work 
 

Section J, Attachment 1, Page 14 is hereby superseded by the attached page 14, marked 
“Modification P00041”. 

 
C. All other contract terms and conditions remain unchanged. 
 
D.  Release of Claims: In consideration of the modification agreed to herein as complete and 
equitable adjustment for CCP 01-123 dated 2 Jul 01, the contractor releases the government from 
any and all liability under this contract for further equitable adjustment attributable to such facts or 
circumstances giving rise to the referenced proposal. 
 
///////////////////////////////////////////////////////LAST ITEM/////////////////////////////////////////////////////////////////////////// 



SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 1 - FY01

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)
1001 RESERVED 1 JO -$                    

(Operations and Maintenance-48hr range turn time)
(Cost-Plus-Award Fee)

Est. Amount Change To
Est. Cost -$                  -$             -$               

1002 TECHNICAL SERVICES 1 JO 43,988,065$       
(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost 44,034,245$     (46,180)$      43,988,065$   

1003 RANGE COMMUNICATIONS SUSTAINMENT 1 JO -$                    
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) TBN
Baseline $7.83M

From Change To
Est. Cost -$                  -$             -$               

1004 RESERVED

1005 PRICE OPTION CLIN - 1 JO 176,165$            
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee)    SEE NOTE 3

From Change To
Est. Cost 176,165$          176,165$        

1006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO 1,437,129$         
(Cost-Plus-Award Fee)   SEE NOTE 4

From Change To
Est. Cost 1,437,129$       1,437,129$     

1007 RSA/SLRS PROGRAM SUPPORT 1 JO 3,056,508$         
(Cost-Plus-Award Fee)

From Change To
Est. Cost 3,056,508$       3,056,508$     

1008 DATA REQUIREMENTS 1 JO $NSP
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 1 - FY01

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST

(CLIN)
1009 AWARD FEE POOL Available Pool

(In accordance with Award Fee Plan)
1009AA RESERVED -$                    

01 Oct 00 – 28 Feb 01  (Associated with CLIN 1001)
From Change To

Est. Cost -$                  -$             -$               
1009AB RESERVED -$                    

01 Mar 01 – 31 Aug 01  (Associated with CLIN 1001)
From Change To

Est. Cost -$                  -$             -$               
1009AC RESERVED -$                    

01 Sep 01 – 30 Sep 01  (Associated with CLIN 1001)
From Change To

Est. Cost -$                  -$             -$               
1009AD Award Fee Pool Available/Earned 1,109,422$         

01 Oct 00 – 28 Feb 01  (Associated with CLIN 1002)
From Change To

Est. Cost 1,109,422$       1,109,422$     
1009AE Award Fee Pool Available/Earned 1,435,067$         

01 Mar 01 – 31 Aug 01  (Associated with CLIN 1002)
From Change To

Est. Cost 1,437,638$       (2,571)$        1,435,067$     
1009AF Award Fee Pool Available/Earned 237,824$            

01 Sep 01 – 30 Sep 01  (Associated with CLIN 1002)
From Change To

Est. Cost 238,255$          (431)$           237,824$        
1009AG-1009AJ  RESERVED

1009AK Award Fee Pool Available/Earned 4,771$                
01 Oct 00 – 28 Feb 01  (Associated with CLIN 1005)

From Change To
Est. Cost 4,771$              4,771$            

1009AL Award Fee Pool Available/Earned 5,725$                
01 Mar 01 – 31 Aug 01  (Associated with CLIN 1005)

From Change To
Est. Cost 5,725$              5,725$            
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 1 - FY01

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST

(CLIN)
1009AM Award Fee Pool Available/Earned 954$                   

01 Sep 01 – 30 Sep 01  (Associated with CLIN 1005)
From Change To

Est. Cost 954$                 954$               
1009AN Award Fee Pool Available/Earned 38,922$              

01 Oct 00 – 28 Feb 01  (Associated with CLIN 1006)
From Change To

Est. Cost 38,922$            38,922$          
1009AP Award Fee Pool Available/Earned 46,707$              

01 Mar 01 – 31 Aug 01  (Associated with CLIN 1006)
From Change To

Est. Cost 46,707$            46,707$          
1009AQ Award Fee Pool Available/Earned 7,784$                

01 Sep 01 – 30 Sep 01  (Associated with CLIN 1006)
From Change To

Est. Cost 7,784$              7,784$            
1009AR Award Fee Pool Available/Earned 62,208$              

01 Oct 00 – 28 Feb 01  (Associated with CLIN 1007)
From Change To

Est. Cost 62,208$            62,208$          
1009AS Award Fee Pool Available/Earned 119,913$            

01 Mar 01 – 31 Aug 01  (Associated with CLIN 1007)
From Change To

Est. Cost 119,913$          119,913$        
1009AT Award Fee Pool Available/Earned 16,551$              

01 Sep 01 – 30 Sep 01  (Associated with CLIN 1007)
From Change To

Est. Cost 16,551$            16,551$          

TOTAL PROPOSED AWARD FEE                    3,085,848$         

AWARD FEE (CLINS 1009AA-AC & 1009AG-AT) 303,535$            

AWARD FEE (CLINS 1009AD-AT) 3,085,848$         
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 1 - FY01

RESERVED ESTIMATED COSTS (CLINS 1001 – 1008)      (exclude 1002 & 1003) -$                    

RESERVED ESTIMATED COST (CLIN 1003)                -$                    

RESERVED AWARD FEE (CLINS 1009AA – AC & 1009AG - AT)           -$                    

RESERVED ESTIMATED COSTS (CLINS 1010AA - AE)    -$                    

RESERVED TOTAL ESTIMATED AMOUNT  FY01 -$                    

 
ESTIMATED COSTS (CLINS 1002 – 1008)      (exclude 1003) 48,657,867$       

ESTIMATED COST (CLIN 1003)                -$                    

AWARD FEE (CLINS 1009AD - AT)           3,085,848$         

ESTIMATED COSTS (CLINS 1010AA - AE)    16,881,333$       

TOTAL ESTIMATED AMOUNT  FY01 68,625,048$       
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 2 - FY02

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)
2001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO 42,007,874$        

(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost 42,204,473$      (196,599)$     42,007,874$   

2002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO 42,587,163$        
(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost 42,783,762$      (196,599)$     42,587,163$   

2003 RANGE COMMUNICATIONS SUSTAINMENT 1 JO -$                     
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) TBN
Baseline $7.97M

From Change To
Est. Cost -$                   -$              -$                

2004 RESERVED

2005 PRICE OPTION CLIN - 1 JO 177,186$             
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee)    SEE NOTE 3

From Change To
Est. Cost 177,186$           -$              177,186$        

2006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO 1,444,811$          
(Cost-Plus-Award Fee)   SEE NOTE 4

From Change To
Est. Cost 1,444,811$        -$              1,444,811$     

2007 RSA/SLRS PROGRAM SUPPORT 1 JO 2,006,289$          
(Cost-Plus-Award Fee)

From Change To
Est. Cost 2,006,289$        -$              2,006,289$     

2008 DATA REQUIREMENTS 1 JO $NSP

P00041
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 2 - FY02

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST

(CLIN)
2009 AWARD FEE POOL Available Pool

(In accordance with Award Fee Plan)
2009AA Award Fee Pool Available/Earned 1,137,804$          

01 Oct 01 – 28 Feb 02  (Associated with CLIN 2001)
From Change To

Est. Cost 1,143,129$        (5,325)$         1,137,804$     
2009AB Award Fee Pool Available/Earned 1,365,255$          

01 Mar 02 – 31 Aug 02  (Associated with CLIN 2001)
From Change To

Est. Cost 1,371,644$        (6,389)$         1,365,255$     
2009AC Award Fee Pool Available/Earned 227,453$             

01 Sep 02 – 30 Sep 02  (Associated with CLIN 2001)
From Change To

Est. Cost 228,518$           (1,065)$         227,453$        
2009AD Award Fee Pool Available/Earned 1,153,494$          

01 Oct 01 – 28 Feb 02  (Associated with CLIN 2002)
From Change To

Est. Cost 1,158,819$        (5,325)$         1,153,494$     
2009AE Award Fee Pool Available/Earned 1,384,082$          

01 Mar 02 – 31 Aug 02  (Associated with CLIN 2002)
From Change To

Est. Cost 1,390,471$        (6,389)$         1,384,082$     
2009AF Award Fee Pool Available/Earned 230,590$             

01 Sep 02 – 30 Sep 02  (Associated with CLIN 2002)
From Change To

Est. Cost 231,655$           (1,065)$         230,590$        
2009AG-2009AJ  RESERVED

2009AK Award Fee Pool Available/Earned 4,799$                 
01 Oct 01 – 28 Feb 02  (Associated with CLIN 2005)

From Change To
Est. Cost 4,799$               4,799$            

2009AL Award Fee Pool Available/Earned 5,759$                 
01 Mar 02 – 31 Aug 02  (Associated with CLIN 2005)

From Change To
Est. Cost 5,759$               5,759$            
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 2 - FY02

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST

(CLIN)
2009AM Award Fee Pool Available/Earned 960$                    

01 Sep 02 – 30 Sep 02  (Associated with CLIN 2005)
From Change To

Est. Cost 960$                  960$               
2009AN Award Fee Pool Available/Earned 39,130$               

01 Oct 01 – 28 Feb 02  (Associated with CLIN 2006)
From Change To

Est. Cost 39,130$             39,130$          
2009AP Award Fee Pool Available/Earned 46,956$               

01 Mar 02 – 31 Aug 02  (Associated with CLIN 2006)
From Change To

Est. Cost 46,956$             46,956$          
2009AQ Award Fee Pool Available/Earned 7,826$                 

01 Sep 02 – 30 Sep 02  (Associated with CLIN 2006)
From Change To

Est. Cost 7,826$               7,826$            
2009AR Award Fee Pool Available/Earned 54,341$               

01 Oct 01 – 28 Feb 02  (Associated with CLIN 2007)
From Change To

Est. Cost 54,341$             -$              54,341$          
2009AS Award Fee Pool Available/Earned 65,204$               

01 Mar 02 – 31 Aug 02  (Associated with CLIN 2007)
From Change To

Est. Cost 65,204$             -$              65,204$          
2009AT Award Fee Pool Available/Earned 10,863$               

01 Sep 02 – 30 Sep 02  (Associated with CLIN 2007)
From Change To

Est. Cost 10,863$             -$              10,863$          

TOTAL PROPOSED AWARD FEE                    5,734,516$          

AWARD FEE (CLINS 2009AA-AC & 2009AG-AT) 2,966,350$          

AWARD FEE (CLINS 2009AD-AT) 3,004,004$          
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 2 - FY02

ESTIMATED COSTS (CLINS 2001 – 2008)      (exclude 2002 & 2003) 45,636,160$        

ESTIMATED COST (CLIN 2003)                -$                     

AWARD FEE (CLINS 2009AA – AC & 2009AG - AT)           2,966,350$          

ESTIMATED COSTS (CLINS 2010AA - AE)    15,463,652$        

TOTAL ESTIMATED AMOUNT  FY02 64,066,162$        

 
ESTIMATED COSTS (CLINS 2002 – 2008)      (exclude 2003) 46,215,449$        

ESTIMATED COST (CLIN 2003)                -$                     

AWARD FEE (CLINS 2009AD - AT)           3,004,004$          

ESTIMATED COSTS (CLINS 2010AA - AE)    15,463,652$        

TOTAL ESTIMATED AMOUNT  FY02 64,683,105$        
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)
Range Technical Services Contract

Option Period 3 - FY 03

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)
3001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO 41,591,843$       

(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost 41,793,874$     (202,031)$    41,591,843$   

3002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO 42,189,983$       
(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost 42,392,014$     (202,031)$    42,189,983$   

3003 RANGE COMMUNICATIONS SUSTAINMENT 1 JO -$                    
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) TBN
Baseline $8.12M

From Change To
Est. Cost -$                  -$             -$               

3004 RESERVED

3005 PRICE OPTION CLIN - 1 JO 183,018$            
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee)    SEE NOTE 3

From Change To
Est. Cost 183,018$          -$             183,018$        

3006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO 1,491,724$         
(Cost-Plus-Award Fee)   SEE NOTE 4

From Change To
Est. Cost 1,491,724$       -$             1,491,724$     

3007 RSA/SLRS PROGRAM SUPPORT 1 JO 1,914,719$         
(Cost-Plus-Award Fee)

From Change To
Est. Cost 1,914,719$       -$             1,914,719$     

3008 DATA REQUIREMENTS 1 JO $NSP

P00041
F08650-00-C-0005

Page B-18



SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)
Range Technical Services Contract

Option Period 3 - FY 03

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST

(CLIN)
3009 AWARD FEE POOL Available Pool

(In accordance with Award Fee Plan)
3009AA Award Fee Pool Available/Earned 1,126,535$         

01 Oct 02 – 28 Feb 03  (Associated with CLIN 3001)
From Change To

Est. Cost 1,132,007$       (5,472)$        1,126,535$     
3009AB Award Fee Pool Available/Earned 1,351,736$         

01 Mar 03 – 31 Aug 03  (Associated with CLIN 3001)
From Change To

Est. Cost 1,358,302$       (6,566)$        1,351,736$     
3009AC Award Fee Pool Available/Earned 225,200$            

01 Sep 03 – 30 Sep 03  (Associated with CLIN 3001)
From Change To

Est. Cost 226,294$          (1,094)$        225,200$        
3009AD Award Fee Pool Available/Earned 1,145,057$         

01 Oct 02 – 28 Feb 03  (Associated with CLIN 3002)
From Change To

Est. Cost 1,150,529$       (5,472)$        1,145,057$     
3009AE Award Fee Pool Available/Earned 1,371,175$         

01 Mar 03 – 31 Aug 03  (Associated with CLIN 3002)
From Change To

Est. Cost 1,377,741$       (6,566)$        1,371,175$     
3009AF Award Fee Pool Available/Earned 228,439$            

01 Sep 03 – 30 Sep 03  (Associated with CLIN 3002)
From Change To

Est. Cost 229,533$          (1,094)$        228,439$        
3009AG-3009AJ  RESERVED

3009AK Award Fee Pool Available/Earned 4,957$                
01 Oct 02 – 28 Feb 03  (Associated with CLIN 3005)

From Change To
Est. Cost 4,957$              4,957$            

3009AL Award Fee Pool Available/Earned 5,948$                
01 Mar 03 – 31 Aug 03  (Associated with CLIN 3005)

From Change To
Est. Cost 5,948$              5,948$            
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)
Range Technical Services Contract

Option Period 3 - FY 03

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST

(CLIN)
3009AM Award Fee Pool Available/Earned 991$                   

01 Sep 03 – 30 Sep 03  (Associated with CLIN 3005)
From Change To

Est. Cost 991$                 991$               
3009AN Award Fee Pool Available/Earned 40,401$              

01 Oct 02 – 28 Feb 03  (Associated with CLIN 3006)
From Change To

Est. Cost 40,401$            40,401$          
3009AP Award Fee Pool Available/Earned 48,481$              

01 Mar 03 – 31 Aug 03  (Associated with CLIN 3006)
From Change To

Est. Cost 48,481$            48,481$          
3009AQ Award Fee Pool Available/Earned 8,080$                

01 Sep 03 – 30 Sep 03  (Associated with CLIN 3006)
From Change To

Est. Cost 8,080$              8,080$            
3009AR Award Fee Pool Available/Earned 51,861$              

01 Oct 02 – 28 Feb 03  (Associated with CLIN 3007)
From Change To

Est. Cost 51,861$            -$             51,861$          
3009AS Award Fee Pool Available/Earned 62,228$              

01 Mar 03 – 31 Aug 03  (Associated with CLIN 3007)
From Change To

Est. Cost 62,228$            -$             62,228$          
3009AT Award Fee Pool Available/Earned 10,367$              

01 Sep 03 – 30 Sep 03  (Associated with CLIN 3007)
From Change To

Est. Cost 10,367$            -$             10,367$          

TOTAL PROPOSED AWARD FEE                    5,681,456$         

AWARD FEE (CLINS 3009AA-AC & 3009AG-AT) 2,936,785$         

AWARD FEE (CLINS 3009AD-AT) 2,977,985$         
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)
Range Technical Services Contract

Option Period 3 - FY 03

ESTIMATED COSTS (CLINS 3001 – 3008)      (exclude 3002 & 3003) 45,181,304$       

ESTIMATED COST (CLIN 3003)                -$                    

AWARD FEE (CLINS 3009AA – AC & 3009AG - AT)           2,936,785$         

ESTIMATED COSTS (CLINS 3010AA - AE)    15,799,961$       

TOTAL ESTIMATED AMOUNT  FY03 63,918,050$       

 
ESTIMATED COSTS (CLINS 3002 – 3008)      (exclude 3003) 45,779,444$       

ESTIMATED COST (CLIN 3003)                -$                    

AWARD FEE (CLINS 3009AD - AT)           2,977,985$         

ESTIMATED COSTS (CLINS 3010AA - AE)    15,799,961$       

TOTAL ESTIMATED AMOUNT  FY03 64,557,390$       
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 4 - FY 04

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)
4001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO 42,236,572$       

(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost 42,444,980$     (208,408)$    42,236,572$   

4002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO 42,856,590$       
(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost 43,064,998$     (208,408)$    42,856,590$   

4003 RANGE COMMUNICATIONS SUSTAINMENT 1 JO -$                    
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) TBN
Baseline $8.30M

From Change To
Est. Cost -$                  -$             -$               

4004 RESERVED

4005 PRICE OPTION CLIN - 1 JO 189,853$            
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee)    SEE NOTE 3

From Change To
Est. Cost 189,853$          -$             189,853$        

4006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO 1,546,020$         
(Cost-Plus-Award Fee)   SEE NOTE 4

From Change To
Est. Cost 1,546,020$       -$             1,546,020$     

4007 RSA/SLRS PROGRAM SUPPORT 1 JO 1,857,070$         
(Cost-Plus-Award Fee)

From Change To
Est. Cost 1,857,070$       -$             1,857,070$     

4008 DATA REQUIREMENTS 1 JO $NSP
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 4 - FY 04

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST

(CLIN)
4009 AWARD FEE POOL Available Pool

(In accordance with Award Fee Plan)
4009AA Award Fee Pool Available/Earned 1,143,997$         

01 Oct 03 – 28 Feb 04  (Associated with CLIN 4001)
From Change To

Est. Cost 1,149,641$       (5,644)$        1,143,997$     
4009AB Award Fee Pool Available/Earned 1,372,689$         

01 Mar 04 – 31 Aug 04  (Associated with CLIN 4001)
From Change To

Est. Cost 1,379,462$       (6,773)$        1,372,689$     
4009AC Award Fee Pool Available/Earned 228,690$            

01 Sep 04 – 30 Sep 04  (Associated with CLIN 4001)
From Change To

Est. Cost 229,819$          (1,129)$        228,690$        
4009AD Award Fee Pool Available/Earned 1,160,790$         

01 Oct 03 – 28 Feb 04  (Associated with CLIN 4002)
From Change To

Est. Cost 1,166,434$       (5,644)$        1,160,790$     
4009AE Award Fee Pool Available/Earned 1,392,840$         

01 Mar 04 – 31 Aug 04  (Associated with CLIN 4002)
From Change To

Est. Cost 1,399,613$       (6,773)$        1,392,840$     
4009AF Award Fee Pool Available/Earned 232,047$            

01 Sep 04 – 30 Sep 04  (Associated with CLIN 4002)
From Change To

Est. Cost 233,176$          (1,129)$        232,047$        
4009AG-4009AJ  RESERVED

4009AK Award Fee Pool Available/Earned 5,142$                
01 Oct 03 – 28 Feb 04  (Associated with CLIN 4005)

From Change To
Est. Cost 5,142$              5,142$            

4009AL Award Fee Pool Available/Earned 6,170$                
01 Mar 04 – 31 Aug 04  (Associated with CLIN 4005)

From Change To
Est. Cost 6,170$              6,170$            
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 4 - FY 04

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST

(CLIN)
4009AM Award Fee Pool Available/Earned 1,028$                

01 Sep 04 – 30 Sep 04  (Associated with CLIN 4005)
From Change To

Est. Cost 1,028$              1,028$            
4009AN Award Fee Pool Available/Earned 41,871$              

01 Oct 03 – 28 Feb 04  (Associated with CLIN 4006)
From Change To

Est. Cost 41,871$            41,871$          
4009AP Award Fee Pool Available/Earned 50,246$              

01 Mar 04 – 31 Aug 04  (Associated with CLIN 4006)
From Change To

Est. Cost 50,246$            50,246$          
4009AQ Award Fee Pool Available/Earned 8,374$                

01 Sep 04 – 30 Sep 04  (Associated with CLIN 4006)
From Change To

Est. Cost 8,374$              8,374$            
4009AR Award Fee Pool Available/Earned 50,300$              

01 Oct 03 – 28 Feb 04  (Associated with CLIN 4007)
From Change To

Est. Cost 50,300$            -$             50,300$          
4009AS Award Fee Pool Available/Earned 60,355$              

01 Mar 04 – 31 Aug 04  (Associated with CLIN 4007)
From Change To

Est. Cost 60,355$            -$             60,355$          
4009AT Award Fee Pool Available/Earned 10,055$              

01 Sep 04 – 30 Sep 04  (Associated with CLIN 4007)
From Change To

Est. Cost 10,055$            -$             10,055$          

TOTAL PROPOSED AWARD FEE                    5,764,594$         

AWARD FEE (CLINS 4009AA-AC & 4009AG-AT) 2,978,917$         

AWARD FEE (CLINS 4009AD-AT) 3,019,218$         
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 4 - FY 04

ESTIMATED COSTS (CLINS 4001 – 4008)      (exclude 4002 & 4003) 45,829,515$       

ESTIMATED COST (CLIN 4003)                -$                    

AWARD FEE (CLINS 4009AA – AC & 4009AG - AT)           2,978,917$         

ESTIMATED COSTS (CLINS 4010AA - AE)    16,149,114$       

TOTAL ESTIMATED AMOUNT  FY04 64,957,546$       

 
ESTIMATED COSTS (CLINS 4002 – 4008)      (exclude 4003) 46,449,533$       

ESTIMATED COST (CLIN 4003)                -$                    

AWARD FEE (CLINS 4009AD - AT)           3,019,218$         

ESTIMATED COSTS (CLINS 4010AA - AE)    16,149,114$       

TOTAL ESTIMATED AMOUNT  FY04 65,617,865$       
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 5 - FY 05

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)
5001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO 43,376,537$       

(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost 43,589,889$     (213,352)$    43,376,537$   

5002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO 44,014,348$       
(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost 44,227,700$     (213,352)$    44,014,348$   

5003 RANGE COMMUNICATIONS SUSTAINMENT 1 JO -$                    
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) TBN
Baseline $8.48M

From Change To
Est. Cost -$                  -$             -$               

5004 RESERVED

5005 PRICE OPTION CLIN - 1 JO 195,441$            
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee)    SEE NOTE 3

From Change To
Est. Cost 195,441$          -$             195,441$        

5006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO 1,590,136$         
(Cost-Plus-Award Fee)   SEE NOTE 4

From Change To
Est. Cost 1,590,136$       -$             1,590,136$     

5007 RSA/SLRS PROGRAM SUPPORT 1 JO 1,255,703$         
(Cost-Plus-Award Fee)

From Change To
Est. Cost 1,255,703$       -$             1,255,703$     

5008 DATA REQUIREMENTS 1 JO $NSP

P00041
F08650-00-C-0005

Page B-28



SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 5 - FY 05

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST

(CLIN)
5009 AWARD FEE POOL Available Pool

(In accordance with Award Fee Plan)
5009AA Award Fee Pool Available/Earned 1,174,875$         

01 Oct 04 – 28 Feb 05  (Associated with CLIN 5001)
From Change To

Est. Cost 1,180,653$       (5,778)$        1,174,875$     
5009AB Award Fee Pool Available/Earned 1,409,737$         

01 Mar 05 – 31 Aug 05  (Associated with CLIN 5001)
From Change To

Est. Cost 1,416,671$       (6,934)$        1,409,737$     
5009AC Award Fee Pool Available/Earned 234,862$            

01 Sep 05 – 30 Sep 05  (Associated with CLIN 5001)
From Change To

Est. Cost 236,018$          (1,156)$        234,862$        
5009AD Award Fee Pool Available/Earned 1,192,150$         

01 Oct 04 – 28 Feb 05  (Associated with CLIN 5002)
From Change To

Est. Cost 1,197,928$       (5,778)$        1,192,150$     
5009AE Award Fee Pool Available/Earned 1,430,466$         

01 Mar 05 – 31 Aug 05  (Associated with CLIN 5002)
From Change To

Est. Cost 1,437,400$       (6,934)$        1,430,466$     
5009AF Award Fee Pool Available/Earned 238,315$            

01 Sep 05 – 30 Sep 05  (Associated with CLIN 5002)
From Change To

Est. Cost 239,471$          (1,156)$        238,315$        
5009AG-5009AJ  RESERVED

5009AK Award Fee Pool Available/Earned 5,293$                
01 Oct 04 – 28 Feb 05  (Associated with CLIN 5005)

From Change To
Est. Cost 5,293$              5,293$            

5009AL Award Fee Pool Available/Earned 6,352$                
01 Mar 05 – 31 Aug 05  (Associated with CLIN 5005)

From Change To
Est. Cost 6,352$              6,352$            
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 5 - FY 05

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST

(CLIN)
5009AM Award Fee Pool Available/Earned 1,059$                

01 Sep 05 – 30 Sep 05  (Associated with CLIN 5005)
From Change To

Est. Cost 1,059$              1,059$            
5009AN Award Fee Pool Available/Earned 43,066$              

01 Oct 04 – 28 Feb 05  (Associated with CLIN 5006)
From Change To

Est. Cost 43,066$            43,066$          
5009AP Award Fee Pool Available/Earned 51,679$              

01 Mar 05 – 31 Aug 05  (Associated with CLIN 5006)
From Change To

Est. Cost 51,679$            51,679$          
5009AQ Award Fee Pool Available/Earned 8,613$                

01 Sep 05 – 30 Sep 05  (Associated with CLIN 5006)
From Change To

Est. Cost 8,613$              8,613$            
5009AR Award Fee Pool Available/Earned 34,011$              

01 Oct 04 – 28 Feb 05  (Associated with CLIN 5007)
From Change To

Est. Cost 34,011$            -$             34,011$          
5009AS Award Fee Pool Available/Earned 40,810$              

01 Mar 05 – 31 Aug 05  (Associated with CLIN 5007)
From Change To

Est. Cost 40,810$            -$             40,810$          
5009AT Award Fee Pool Available/Earned 6,799$                

01 Sep 05 – 30 Sep 05  (Associated with CLIN 5007)
From Change To

Est. Cost 6,799$              -$             6,799$            

TOTAL PROPOSED AWARD FEE                    5,878,087$         

AWARD FEE (CLINS 5009AA-AC & 5009AG-AT) 3,017,156$         

AWARD FEE (CLINS 5009AD-AT) 3,058,613$         
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 5 - FY 05

ESTIMATED COSTS (CLINS 5001 – 5008)      (exclude 5002 & 5003) 46,417,817$       

ESTIMATED COST (CLIN 5003)                -$                    

AWARD FEE (CLINS 5009AA – AC & 5009AG - AT)           3,017,156$         

ESTIMATED COSTS (CLINS 5010AA - AE)    16,497,323$       

TOTAL ESTIMATED AMOUNT  FY05 65,932,296$       

 
ESTIMATED COSTS (CLINS 5002 – 5008)      (exclude 5003) 47,055,628$       

ESTIMATED COST (CLIN 5003)                -$                    

AWARD FEE (CLINS 5009AD - AT)           3,058,613$         

ESTIMATED COSTS (CLINS 5010AA - AE)    16,497,323$       

TOTAL ESTIMATED AMOUNT  FY05 66,611,564$       
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SECTION B - SUPPIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 6 - FY 06

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)
6001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO 44,463,316$       

(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost 44,681,726$     (218,410)$    44,463,316$   

6002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO 45,119,493$       
(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost 45,337,903$     (218,410)$    45,119,493$   

6003 RANGE COMMUNICATIONS SUSTAINMENT 1 JO -$                    
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) TBN
Baseline $8.67M

From Change To
Est. Cost -$                  -$             -$               

6004 RESERVED

6005 PRICE OPTION CLIN - 1 JO 201,214$            
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee)    SEE NOTE 3

From Change To
Est. Cost 201,214$          -$             201,214$        

6006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO 1,635,677$         
(Cost-Plus-Award Fee)   SEE NOTE 4

From Change To
Est. Cost 1,635,677$       -$             1,635,677$     

6007 RSA/SLRS PROGRAM SUPPORT 1 JO 1,287,446$         
(Cost-Plus-Award Fee)

From Change To
Est. Cost 1,287,446$       -$             1,287,446$     

6008 DATA REQUIREMENTS 1 JO $NSP
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SECTION B - SUPPIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 6 - FY 06

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST

(CLIN)
6009 AWARD FEE POOL Available Pool

(In accordance with Award Fee Plan)
6009AA Award Fee Pool Available/Earned 1,204,312$         

01 Oct 05 – 28 Feb 06  (Associated with CLIN 6001)
From Change To

Est. Cost 1,210,227$       (5,915)$        1,204,312$     
6009AB Award Fee Pool Available/Earned 1,445,059$         

01 Mar 06 – 31 Aug 06  (Associated with CLIN 6001)
From Change To

Est. Cost 1,452,157$       (7,098)$        1,445,059$     
6009AC Award Fee Pool Available/Earned 240,747$            

01 Sep 06 – 30 Sep 06  (Associated with CLIN 6001)
From Change To

Est. Cost 241,930$          (1,183)$        240,747$        
6009AD Award Fee Pool Available/Earned 1,222,085$         

01 Oct 05 – 28 Feb 06  (Associated with CLIN 6002)
From Change To

Est. Cost 1,228,000$       (5,915)$        1,222,085$     
6009AE Award Fee Pool Available/Earned 1,466,385$         

01 Mar 06 – 31 Aug 06  (Associated with CLIN 6002)
From Change To

Est. Cost 1,473,483$       (7,098)$        1,466,385$     
6009AF Award Fee Pool Available/Earned 244,300$            

01 Sep 06 – 30 Sep 06  (Associated with CLIN 6002)
From Change To

Est. Cost 245,483$          (1,183)$        244,300$        
6009AG-6009AJ  RESERVED

6009AK Award Fee Pool Available/Earned 5,450$                
01 Oct 05 – 28 Feb 06  (Associated with CLIN 6005)

From Change To
Est. Cost 5,450$              5,450$            

6009AL Award Fee Pool Available/Earned 6,539$                
01 Mar 06 – 31 Aug 06  (Associated with CLIN 6005)

From Change To
Est. Cost 6,539$              6,539$            
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SECTION B - SUPPIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 6 - FY 06

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST

(CLIN)
6009AM Award Fee Pool Available/Earned 1,090$                

01 Sep 06 – 30 Sep 06  (Associated with CLIN 6005)
From Change To

Est. Cost 1,090$              1,090$            
6009AN Award Fee Pool Available/Earned 44,300$              

01 Oct 05 – 28 Feb 06  (Associated with CLIN 6006)
From Change To

Est. Cost 44,300$            44,300$          
6009AP Award Fee Pool Available/Earned 53,160$              

01 Mar 06 – 31 Aug 06  (Associated with CLIN 6006)
From Change To

Est. Cost 53,160$            53,160$          
6009AQ Award Fee Pool Available/Earned 8,860$                

01 Sep 06 – 30 Sep 06  (Associated with CLIN 6006)
From Change To

Est. Cost 8,860$              8,860$            
6009AR Award Fee Pool Available/Earned 34,871$              

01 Oct 05 – 28 Feb 06  (Associated with CLIN 6007)
From Change To

Est. Cost 34,871$            -$             34,871$          
6009AS Award Fee Pool Available/Earned 41,842$              

01 Mar 06 – 31 Aug 06  (Associated with CLIN 6007)
From Change To

Est. Cost 41,842$            -$             41,842$          
6009AT Award Fee Pool Available/Earned 6,971$                

01 Sep 06 – 30 Sep 06  (Associated with CLIN 6007)
From Change To

Est. Cost 6,971$              -$             6,971$            

TOTAL PROPOSED AWARD FEE                    6,025,971$         

AWARD FEE (CLINS 6009AA-AC & 6009AG-AT) 3,093,201$         

AWARD FEE (CLINS 6009AD-AT) 3,135,853$         
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SECTION B - SUPPIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 6 - FY 06

ESTIMATED COSTS (CLINS 6001 – 6008)      (exclude 6002 & 6003) 47,587,653$       

ESTIMATED COST (CLIN 6003)                -$                    

AWARD FEE (CLINS 6009AA – AC & 6009AG - AT)           3,093,201$         

ESTIMATED COSTS (CLINS 6010AA - AE)    16,864,377$       

TOTAL ESTIMATED AMOUNT  FY06 67,545,231$       

 
ESTIMATED COSTS (CLINS 6002 – 6008)      (exclude 6003) 48,243,830$       

ESTIMATED COST (CLIN 6003)                -$                    

AWARD FEE (CLINS 6009AD - AT)           3,135,853$         

ESTIMATED COSTS (CLINS 6010AA - AE)    16,864,377$       

TOTAL ESTIMATED AMOUNT  FY06 68,244,060$       

P00041
F08650-00-C-0005

Page B-37



SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

SUMMARY
1.  Total Phase-in Price 142,597$           

2.  Total Estimated Amount - FY 00 35,223,527$      

3A.  Total Estimated Amount - FY 01 -$                   
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])

3B.  Total Estimated Amount - FY 01 68,625,048$      
(CLINs 1002-1010 [exclude 1009AA-AC])

4A.  Total Estimated Amount - FY 02 64,066,162$      
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])

4B.  Total Estimated Amount - FY 02 64,683,105$      
(CLINs 2002-2010 [exclude 2009AA-AC])

5A.  Total Estimated Amount - FY 03 63,918,050$      
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])

5B.  Total Estimated Amount - FY 03 64,557,390$      
(CLINs 3002-3010 [exclude 3009AA-AC])

6A.  Total Estimated Amount - FY 04 64,957,546$      
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])

6B.  Total Estimated Amount - FY 04 65,617,865$      
(CLINs 4002-4010 [exclude 4009AA-AC])

7A.  Total Estimated Amount - FY 05 65,932,296$      
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])

7B.  Total Estimated Amount - FY 05 66,611,564$      
(CLINs 5002-5010 [exclude 5009AA-AC])

8A.  Total Estimated Amount - FY 06 67,545,231$      
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])

8B.  Total Estimated Amount - FY 06 68,244,060$      
(CLINs 6002-6010 [exclude 6009AA-AC])

TOTAL ESTIMATED AMOUNT FY 00-06 361,785,409$    
(Items 1, 2, 3A, 4A, 5A, 6A, 7A, 8A)

TOTAL ESTIMATED AMOUNT FY 00-06 433,705,156$    
(Items 1, 2, 3B, 4B, 5B, 6B, 7B, 8B) P00041
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Modification P00041 
F08650-00-C-0005 

Page G-1.1 

PART I - THE SCHEDULE 
SECTION G 

CONTRACT ADMINISTRATION DATA 
 
A.  CONTRACT ADMINISTRATIVE INFORMATION 
 
G-900  ACCOUNTING AND APPROPRIATION DATA 
 
 

ACRN Accounting Classification Data Change Amount
BA 5713400 301 83LE 252R13 010000 554R0 35182F 662400 F62400 ($49,182) $61,638,591
BB 5713400 301 83LE 252R1A 010000 554R0 35119F 662400 F62400 $738,000
BC 5713400 301 83LE 252R1C 010000 554R0 33605F 662400 F62400 $65,000
BD 5713400 301 83LE 252R1D 010000 554R0 35119F 662400 F62400 $1,723,000
BE 5713400 301 83LE 252R1R 040000 554R0 33133F 662400 F62400 $290,000
BF 5713400 301 83LE 252R1S 010000 554R0 33605F 662400 F62400 $23,000
BG 5713400 301 83LE 252R1T 010000 554R0 34144F 662400 F62400 $2,802,000
BH 5713400 301 83LE 264D18 010000 554R0 35856F 662400 F62400 $291,500
BJ 5713400 301 83LE 264D91 010000 554RO 35878F 662400 F62400 $415,000
BK 5713400 301 83LE 252R1B 010000 554R0 35915F 662400 F62400 $4,300
BL 5713400 301 83LE 252R1W 010000 554R0 35111F 662400 F62400 $176,165
BM 5713400 301 83LE 264D00 010000 59200 35879F 662400 F62400 $24,720
BN 5713400 301 83LE 252R1B 010000 554R0 35911F 662400 F62400 $12,200
BP 5713400 301 83LE 264D91 010000 52100 35878F 662400 F62400 $358,774
BQ 5713400 301 83LE 264D49 010000 52900 35876F 662400 F62400 $62,800

Total FY01 $68,625,050
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Sect J - Attach 1 – page 14  

 
1.7.6.1.3 Forward viable RS and technical assessments to the Government validation official. 
1.7.6.1.4 Track all RS from submission to closure and provide regular status reports to the requirement 
originators and Government. 
1.7.6.1.5 Close RS upon delivery of the required capability or when withdrawn by the originator. 
1.7.6.1.6 Provide periodic reviews of outstanding RS and recommend priority adjustments or cancellation 
when circumstances change. 
1.7.6.1.7 Track requirements using automated tracking system. Upgrade systems as needed.  
1.7.6.1.8 Develop and maintain documentation describing the instrumentation requirements process and 
provide periodic requirements process training to Range and Range customer organizations. 
1.7.6.1.9 Develop and regularly report metrics that characterize the effectiveness of the instrumentation 
requirements process. [CDRLs A212, A213, A214A] 
1.7.6.2 Instrumentation Requirements, Design, and Test Reviews. RIPTs to develop a detailed description 
of the ER functional requirements for major instrumentation projects. These requirements are captured in a 
FRD to be provided to the implementing organization. [CDRL A216] 
1.7.6.2.1 Participate in requirement and design reviews held by the implementing organization to verify that 
ER requirements are understood and to identify and resolve requirement conflicts that arise during the 
development cycle. 
1.7.6.2.2 Participate in test reviews held by the implementing organization to verify that ER requirements 
are adequately tested and recommend test effectiveness improvements to the implementing organization. 
1.7.7 Instrumentation Acceptance 
Review all new or modified instrumentation before initial use to verify that the system meets minimum 
operational requirements and does not introduce unacceptable risk to the ER mission. 
1.7.7.1 Communicate results of the instrumentation acceptance determination to the Government and all 
system stakeholders. 
1.7.7.2 Develop and maintain documentation describing the instrumentation acceptance process. 
1.7.7.3 Develop and regularly report metrics that characterize the effectiveness of the instrumentation 
acceptance process. [CDRL A215] 
1.7.8 Independent Test 
Prepare test plans and procedures, conduct testing, evaluate test data, and prepare test reports when 
independent testing is required to evaluate the operational suitability of a new or modified instrumentation 
system. 
1.7.9 Instrumentation System Operations and Maintenance 
Operate and maintain ER instrumentation systems to full certified capability to meet scheduled mission 
activities. Develop instructions to meet mission needs for operating and maintaining Range 
instrumentation. Notify the MOCC of systems operational availability whenever a change in status occurs. 
[CDRL A220] 
1.7.9.1 Radar Systems. Operate and maintain radar systems to meet scheduled operations, tests, and 
space track requirements (see section 5.5.1.1). (Note: Space Track is not applicable at Antigua AS) 
1.7.9.1.1 Record tracking data for domestic and foreign launches, position data for satellites, SOI data and 
catalog data for transmission to CCAS and NORAD 24 hours a day, 7 days a week. 
1.7.9.1.2 Operate the RADCAL ground station located at PAFB and Ascension AAF. 
1.7.9.1.3 Operate Furuno sea surveillance radar(s) to support surveillance control at the ROCC during 
operations. 
1.7.9.1.4 Operate the SPARC for real-time monitoring and radar asset control.


